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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-LAS-70-/3.8 I N LASSEN COUNTY ABOUT 8 M LES EAST S| ERRA NEVADA CONSTRUCTI ON | NCCOLLI NS, RONALD $290, 000 05/ 05/ 16 20%
02-2H6104 OF CHI LCOOT FROM PLUMAS COUNTY LINE 2055 E. GREG STREET 1555 E. MAI N ST. $290,000 07/14/16 ;0.

TO ROUTE 305 DIR'S EMERGENCY L.B. o\ o QU NCY, CA 95971 $0 05/11/16

OVERLAY AC TRAVEL- WAY (775)355_0420 (530) 605- 5866
20. 80
010010
02- LAS-299-/4.7 I N LASSEN COUNTY NEAR MCARTHUR FROM J.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $1,872,144 11/ 30/ 17 77%
02-3H1504 SHASTA COUNTY LINE TO 4.0 M LES WEST PO BOX 494519 1031 BUTTE STREET $1, 747,275 12/18/17 929

OF MUCK VALLEY HYDRO ROAD $839,362 06/26/18

’ REDDI NG CA 96049 REDDI NG CA 96019
AC OVERLAY (530) 229- 0559
(530) 246- 4292
02- LAS- 395-47. 0/ 56. 5 I N LASSEN COUNTY AT AND NEAR HAT CREEK CONSTRUCTI ON & YOLTON, JOHN $4, 069, 069 12/ 22/ 17 28%
2&&"'@8;_(270) c JANESVI LLE FROM 1.9 M LES SOUTH OF  MATERI ALS, | NC. 471-800 DI ANE DR 2}' Sﬁi' ggg 8;; ;?; ig 48%
0 LAKECREST DRI VE TO 0.2 MLE NORTH OF 24339 HW 89 N. SUSANVI LLE, CA 96130 ' '

o SUNNYSI DE ROAD. (530) 864- 9033

AC OVERLAY BURNEY CA 96013

(530) 335- 5501

02- LAS- 395-49. 6/ 0 * CAL ELECTRO, INC. YOLTON, JOHN $2, 092,929 01/08/ 16 60%
02- 4E6904 REHABI LI LATE WASTE WATER SYSTEM 3710 ELECTRO WAY . $2,041,055 02/04/16
NHPG- 000C- ( 421) E 471-800 DI ANE DRI VE $509 o08/21/18 %

SUSANVI LLE, CA 96130

--0) REDDI NG CA 96002
(530) 257- 7382

(530) 223- 5937

02- MOD- 299- 23. 1/ 33. 5 I N MODOC COUNTY ABOUT 6 M LES WEST OF HAT CREEK CONSTRUCTI ON & ZDENEK, M KE $16, 263, 929 05/ 08/ 18 0%
X(Z:Nﬁfggg-(zm) - ALTURAS FROM 0.3 M LE WEST OF MATERI ALS, | NC. 1031 BUTTE STREET ig 06/ 14/ 18 0%
0 CALDWELL CREEK BRI DGE TO 1.7 M LE 24339 HW 89 N. REDDI NG, CA 96001

- VEST OF COUNTY ROAD 75. (530) 229- 0559

BRI DGE REPLACEVENT AND ROADWAY BURNEY  CA 96013

(530) 335- 5501

02-PLU-70-.1/. 2 I'N PLUMAS COUNTY AT AND NEAR HOWELLS STI MPEL- W EBELHAUS JOHNSON, RYAN $2, 485,000 02/ 07/ 17 0%
02-1H7604 AT VARI OUS LOCATIONS FROM 1.1 MLE  ASSOC ATES, | NC, 2707 NOTRE DAME BLVD $2, 438, o;g 2?; ég; 1; 98%

EAST OF ROGERS FLAT ROAD TO 0.9 MLE P.O BOX 492335 CHICO, CA 95928

WOF TWAIN RDDIR S EM (530) 895- 5245

SLI DE REMOVAL REDDI NG, CA 96049

20. 20
201130
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02-PLU-70-14.9/0 IN PLUMAS COUNTY NEAR BELDEN AT STEWART ENG NEERI NG | NC COLLINS, RON $10, 541, 092 11/ 30/ 17 9%
02-1C7504 YELLOW CREEK BRI DGE #09- 0008 5323 EASTSI DE RD 1555 E. MAI N SREET $1, 147,067 02/02/18 11%
ACST- PO70- (133) E BRI DGE REPLACEMENT - SEl SM G I NCY. CA 95971 $283, 421 08/15/19
--() REDDI NG CA 96001 (ano) 6’05 866
(530) 244- 8464

HA21
02- PLU-70-27.4/0 IN PLUMAS COUNTY NEAR RI CH BAR AT 0.5 STEWART ENG NEERI NG | NC. JOHNSON, RYAN $1, 985,000 08/29/17 0%
02- 3H7504 M LE EAST OF TWAIN ROAD DIR S P.O. BOX 990010 2707 NOTRE DAME BLVD. $1, 244, 623 82; %5 i; 63%

EMERGENCY L. B. REDDI NG CA 96099 CHI CO, CA 95928

RECONSTRUCT ROADWAY SURFACE AND MBGR (530) 895- 5245
20. 20
201130
02- PLU- 70- 50. 6/ 51. 7 IN PLUMAS COUNTY NEAR QUI NCY FROM 0.6 M C. M CONSTRUCTI ON, | NC. COLLINS, RON $10, 107, 303 11/ 16/ 16 56%
02-2C0904 M LE WEST TO 0.5 M LE EAST OF SPRING 6413 32ND STREET 1555 E. MAI N STREET $5, 419,802 12/ 09/ 16 54%
ACST- PO70- ( 05E) GARDEN BRI DGE OVERHEAD $476,396 12/12/18

. QUI NCY, CA 95971
--0) BRI DGE REHABI LI ATl ON NORTH HI GHLANDS CA 95660 (520) 605. 5866
(916) 334- 1221

HA21
02- PLU-70-61. 7/ 63. 5 IN PLUVAS COUNTY NEAR CROVBERG AT 0.3 HAT CREEK CONSTRUCTI ON & COLLI NS, RONALD $735,000 02/09/17  100%
02- 1H7504 M LE EAST OF CAMP LAYMAN ROAD AND AT MATERI ALS, | NC. 1555 E. MAI N ST. $273, 223 835 Sg; 1; 37%

0.2 M LE EAST OF PARKER ROAD DIR S 24339 HI GHWAY 89 N. QUI NCY, CA 95971

EMERGENCY L. B. (530) 283- 2451

REPLACE FAI LED CULVERT & REMOVE BURNEY, CA 96013
20.20 SLI DE MATE
201130
02-PLU-70-/0 IN PLUVAS COUNTY NEAR TOBIN AT STI MPEL- W EBELHAUS JOHNSON, RYAN $1, 335,000 01/10/17 0%
02-3H1004 VARI OUS LOCATI ONS FROM 0.2 M LE EAST ASSOCI ATES, | NC. 2707 NOTRE DAME BLVD. $888, 123 8% ig; 1; 95%

OF TOBI N UNDERPASS TO 0.7 MLE W COF P.QO BOX 492335 CHI CO, CA 95928

YELLOW CREEK BDI R S EMERG (530) 895- 5245

REMOVE SLI DE MATERI AL AND DEBRI S REDDI NG, CA 96049
20. 20
201130
02- PLU-89-11. 6/ 24. 5 IN PLUMAS COUNTY NEAR GREENVI LLE FROMR & J JOY, INC. DBA JOY COLLI NS, RONALD $4, 685,000 01/08/17  100%

02- 3H0904

20. 20
201130

0.1 MLE NORTH TO 0.5 M LE NORTH OF ENG NEERI NG
I NDI AN FALLS AND AT 0.3 M LE NORTH OF 1584 WOLF MEADOWS LANE
WOLF CREEK DIR S E

SLI P QUT REPAI R PORTQLA,  CA 96122

1555 E. MAIN ST.
QUI NCY, CA 95971
(530) 605- 5866

$4, 549,167 03/21/17
$0 09/09/17

97%
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02- PLU-89-30. 2/ 30. 5 IN PLUMAS COUNTY NEAR CANYON DAM FROMQSD CONSTRUCTI ON, | NC. JOHNSON, RYAN $7,959, 670 12/13/17 36%
02- OE1804 0.2 MLE SOUTH TO 0.3 NORTH OF LAKE 1050 SOUTH 21ST STREET 2707 NOTRE DAME BLVD $2, 350,663 01/18/18 30%
ACST- P089- (121) E $1, 471,910 10/04/18

O ALVANGR SPILLVAY. SPARKS NV 89431 CHl QO CA 95928
o BRI DGE REPLACEMENT -

(775) 786- 2677 (530) 604-5118

02-PLU-147-8.9/9.3 I'N PLUMAS COUNTY ABOUT 9 M LES NORTH VI KI NG CONSTRUCTI ON COMPANY,  JOHNSON, RYAN $5, 907, 656 05/ 10/ 16 87%
e TN DM I ME oo e vo e oesan SRS QR e

R -(003) 0.4 MLE NORTH OF HAM LTON BRANCH 11315 SUNRISE GOLD O R STE A CHI CO CA 95928 '
-0 BRI DGE (530) 895- 8245

RANCHO CORDOVA CA 95742
(916) 852- 5530

REPLACE BRI DGE

02- PLU-910-/0 I'N PLUMAS COUNTY ON ROUTE 70 FROM LAMON CONSTRUCTI ON COLLINS, RON $4, 930,022 03/02/18 20%
02- 3H2104 GREENHORN RANCH ROAD TO 0.2 M LE EAST 871 VON GELDERN WAY 600 GULLI NG ST $273,685 04/09/18 6%
OF SLOAT ROAD AND ON ROUTE 89 FROM PORTOLA, CA 96122 $273, 685
0.3 MLE SOQUTH OF ALTA YUBA CITY CA 95991 (530) 605- 5866

AC OVERLAY, REPLACE AC SURFACE (530)671-1370

02- SHA-5-.1/0 IN SHASTA COUNTY ABT 8 M N OF SHASTA GOLDEN STATE BRI DGE, | NC. CHAFFEE, ERIC $27,572,881 02/ 03/ 16 82%
02- 0E0904 LAKE CTY AND NEAR LAKEHEAD FRM 3701 MALLARD DRI VE 1031 BUTTE STREET $19, 886, 948 02/ 17/ 16 73%
NHPI -005 -( )8 $469,292 11/ 20/ 18
TURNTABLE BAY O C TO 0.1 M N COF REDDI NG, CA 96001
855- E-() OBRIEN SRRA & FRM0.4 M S 85'2\':503/;2 ;:’80345101195 (530) 218- 2266
BRI DGE REPLACEMENT/ SEI SM C RETROFI T (925) 372
HA21
02- SHA-5-4.9/5. 1 I N SHASTA COUNTY | N ANDERSON FROM J.F. SHEA CONSTRUCTION, INC. ALEXANDER, NATHAN $270,000 12/06/17  100%
02- 4H1504 ANDERSON CREEK OVERFLOWTO 0.1 MLE P. O BOX 494519 1031 BUTTE STREET $140, 8;3 gi; %5 12 5204
NORTH OF ANDERSON CREEK BRI DGE. REDDI NG, CA 96049 REDDI NG, CA 96001
DR S EMERCENCY L. B. (530) 604- 5102 OVER RUN
REMOVE 1.8 FEET OF EMBANKMVENT UNDER
20. 20 BRI DGE
201130
02- SHA- 5- 28. 0/ 29 I N SHASTA COUNTY ABOUT 6 M LES NORTH GOLDEN STATE BRI DGE, | NC. $6, 890,473 05/ 21/ 18 0%
02-4G5204 OF SHASTA LAKE FROM 0.2 M LE SOUTH TO3701 MALLARD DRI VE $0 06/07/18 0%
ACI M 005- (356) E $0 0
0.9 M LE NORTH OF PIT R VER BRI DGE
--0) OVERHEAD BENICIA CA 945101195

BRI DGE DECK MAI NTENANCE (925) 372- 8000
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Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
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02- SHA- 5- 39. 5/ 40. 8 IN SHASTA COUNTY NEAR LAKEHEAD FROM TUTOR SALI BA CORPORATI ON BADE, TIM $132,321,410 09/25/09  100%
233;_7882;‘_(337) \ 0.3 KM NORTH OF ANTLER SUMM T 15901 OLDEN STREET 18300 ANTLER SCHOOL $131, 428, 923 é% ég; c1>g 100%
OVERCROSSI NG TO 0.5 KM NORTH OF RD, BLDG D
00-58 3-(7N) SYLMAR CA 91342
0 ANTLER UNDERPASS (818) 362- 8391 LAKEHEAD, CA 96051 OVER RUN
o BRI DGE REPLACEMENT ) .
HAD1 SVPPP (530) 238- 2964
02-SHA-5-/0 I'N SHASTA COUNTY ABOUT 11 M LES NORTHROBERT J. FRANK CONSTRUCTI ON, ALEXANDER, NATHAN $762, 000 01/31/18 0%
02- 4H3704 OF SHASTA LAKE CI TY FROM 1 M LE NORTHI NC. 1031 BUTTE STREET $99, 828 82; 1‘135 ig 13%
OF O BRI EN UNDER- CROSSI NG TO 2 M LES 2806 TARMAC ROAD REDDI NG, CA 96001
NORTH OF O BRI EN (530) 604- 5102
JACK NEW 36" CULVERT ABANDON 24" REDDI NG, CA 96003
20.20 EXI STI NG
201130
02- SHA- 44- 4.6/ 6. 4 IN SHASTA COUNTY NEAR PALO CEDRO FROMTULLIS, I NC. ALEXANDER, NATHAN $5, 763,050 10/ 13/17 23%
02- 368414 1,326,876 11/20/17
AGST- PO44- ((056) E CLOUGH CREEK BRIDGE TO 0.6 M LE WEST PO BOX 493416 1031 BUTTE ST., $ 5931 008 01/ a0/ 1o 23%
0 OF DESCHUTES ROAD UNDERCROSSI NG REDDI NG CA 96049 STE. 205, MS #60 !
o CONSTRUCT | NTERCHANGE
(530) 241- 5105 Rggg' '2\25”5 52226001
HB4N (530) 225-
02- SHA-151-5.5/5. 8 IN SHASTA COUNTY | N SHASTA LAKE CITYS.T. RHOADES CONSTRUCTI ON, REPAKA, SUNI L $1, 787,722 01/29/18 66%
02- 4F79U4 ROM OcUS 1,122,981 03/05/18
ACST- P151- (004) E FROV PANCAKE HILL DRIVE TO LOCUST I NG 1031 BUTTE STREET s $352,326 07/24/18 O30
0 AVENUE. PO BOX 494520 REDDI NG, CA 96001 ’
o PEDESTRI AN | NFRASTRUCTURE AND AC .
REDDI NG CA 96049 (530) 949- 8019
(530) 223-9322
02- SHA- 299- 24. 6/ 30. 3 IN SHASTA COUNTY | N AND NEAR REDDINGJ.F. SHEA CONSTRUCTION, INC. ZDENEK, M KE $3, 269, 162 03/21/18 0%
02- 3H2004 FROM 0.1 M LE EAST OF BOULDER DRIVE P.O BOX 494519 1031 BUTTE STREET ig %; gg; ig 0%
TO 0.1 M LE EAST OF HOOTENANNY LANE REDDI NG, CA 96001
AC OVERLAY REDDING — CA 96049 (530) 229- 0559
(530) 246- 4292
02- SHA-299-77.8/79. 7 IN SHASTA COUNTY NEAR BURNEY FROM 0.2 HAT CREEK CONSTRUCTI ON & ANWAR, TOFAEL $6, 863,899 02/01/18 56%
02- 4E0204 2,177,672 02/ 22/18
ACST. P299- (109) E M LE WEST OF SONOVA STREET TO 0. 3 MATERI ALS, | NC. 1031 BUTTE STREET $ 695 595 08l 051 18 32%
M LE WEST OF ROUTE 89. 24339 HW 89 N. REDDI NG, CA 96001 '
-0 PULVERI ZE & RECONSTRUCT PAVEMENT (530) 225- 3172

BURNEY CA 96013
(530) 335- 5501
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Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SHA- 299-/0 I N SHASTA COUNTY ABOUT 5 M LES WEST  STI MPEL- W EBELHAUS ALEXANDER, NATHAN $1, 285,000 05/ 04/ 17 0%
02-3H5104 OF BURNEY AT VARl OUS LOCATI ONS FROM ASSOCI ATES, | NC. 1031 BUTTE STREET $1, 299, 528 285 %g; 1; 100%
1.3 M LESWEST OF MOOSE CAMP ROAD TO P.O BOX 492335 REDDI NG, CA 96001
4.1 MLES EAST DIR S E (530) 604- 5102
REPAI R PAVEMENT SECTI ONS REDDI NG, CA 96049
20. 20
201130
02- SHA-910-/0 I N SHASTA CO ON RTE 5 AT VAR OUS LOCS GOLDEN BAY FENCE $468, 285 04/ 25/ 18 0%
02-3H4204 FROM 0.4 M SO OF JUNCTI ON OF RTE 273 4104 SOUTH B STREET $0 06/19/18 0%
HSNH X089- (122) E TO 0.3 M NO OF PINE GROVE OC AND ON $0
--0) RTE 273 FROM RTE STOCKTON CA 95206
| NSTALL GLARE FENCE (209) 944-9754
02- SHA-910-/. 1 I N SHASTA COUNTY AT VAR OUS LOCATI ONSJ.F. SHEA CONSTRUCTI ON, INC. GASIK, JOEL $3,093,159 06/ 12/ 17 14%
02- 1H8804 BRI DGE MAI NTENANCE 17400 CLEAR CREEK RD $1,695,920 07/10/17
1031 BUTTE ST. $1, 139,869 12/ 06/ 18 54%
REDDI NG CA 96049 REDDI NG, CA 96001
(530) 246- 4292 (530)756-6116
02- SHA-999-/0 I N SHASTA COUNTY ON ROUTE 5 AT GOLDEN STATE BRI DGE, | NC. ALEXANDER, NATHAN $487,619 04/ 05/ 18 0%
02- 1H9404 SACRAMENTO RI VER BRI DGE OVERHEAD AND 3701 MALLARD DRI VE 1031 BUTTE ST., STE 23 835 %; 12 0%
ON ROUTE 273 AT SACRAMENTO RI VER 205 NB#60
BENICIA CA 945101195
BRI DEE (925) 372- 8000 REDDI NG, CA 96001
BRI DGE MAI NTENANCE (530) 225- 2922
02-S1S5-2.7/11. 4 I'N Sl SKI YOU COUNTY | N AND NEAR J.F. SHEA CONSTRUCTION, INC. MALLORY, N COLE $57, 406, 608 03/ 12/ 18 4%
02-4G5504 DUNSMJI R FROM SACRAMENTO RI VER BRI DGEP. O BOX 494519 1625 MOTT ROAD $1, 096, 112 03/29/18 2%
ACIM 005-(177)E $1,096,112 01/07/20
TO 0.6 MLE SOUTH OF NORTH MOUNT MOUNT SHASTA, CA 96067
-0 SHASTA UNDERPASS REDDI NG~ CA 96049
(530) 246- 4292 (530) 605- 5871
2 R ROADWAY REHABI LI ATI ON -
02-S1S-5-7.2/0 I'N SI SKI YOU COUNTY NEAR DUNSMUIR AT RANDY HILL CONSTRUCTION, INC MALLORY, NI COLE $6, 291,550 02/11/16 98%
02- 2E8004 DUNSMJI R GRADE COMMERCI AL VEHI CLE 5237 MALLARD ESTATES ROAD 1625 NOTT ROAD $5§;§2§';3§ 83; Sg; 12 84%

ENFORCEMENT FACI LI TY.

I MPROVE TRUCK | NSPECTI ON FACI LI TY

CH CO CA 95973
(530) 892- 1918

M. SHASTA, CA 96067
(530) 235- 9814
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02-SI S-5-25.2/25.2 I'N SI SKI YOU COUNTY ABOUT 5 M LES J.F. SHEA CONSTRUCTION, INC. STEPPAT, JEFF $4,213,213 11/ 16/ 17 24%
02-4G2404 NORTH OF WEED AT THE NORTH EDGEWOOD PO BOX 494519 $1,591, 214 12/19/17
ACI M 005- (178)E OVERHEAD ;231] EETTEAS;EEE $254,908 09/19/18 S8
-0 STRENGHTiEN AND UPGRADE BRI DGES REDDI NG~ CA 96049
(530) 246- 4292 (530) 515- 0639

02-SI S-5-57.8/58.5 I'N Sl SKI YOU COUNTY NEAR HORNBROCK J.F. SHEA CONSTRUCTI ON, INC. LOADER MARK $4, 497,595 12/ 14/ 16 63%
%} &Fgggg-(ma FROM 0.3 M LE SOUTH OF KLAMATH RI VER 17400 CLEAR CREEK RD 2150 EDWARDO STREET $3;$§gg: gg 2%5 135 i; 73%
"0 ROAD UNDERCROSSI NG TO 0.5 M LE NORTH DD NG CA 96049 REDDI NG, CA 96002

OF KLAMATH RI VER ROAD 530) 941- 9542

BRI DGE STRENGTHENI NG AND RAI L (530) 246- 4292 (550
02- Sl S-89-20.9/21.2 I'N SI SKI YOU COUNTY NEAR MCCLOUD FROMSTEELHEAD CONSTRUCTORS, |NC.  ZDENEK, M KE $2, 674,775 11/ 14/ 17 34%
02- 4F5504 0.2 MLE SOUTH TO 0.2 MLE NORTH OF PO BOX 997 $1, 085,712 11/30/17 0
ACST- P089- ( 120) E ) ' 1031 BUTTE STREET $447.039 09/27/18 0%
0 MJUD CREEK BRI DGE. PALO CE CA 96073 REDDI NG, CA 96001

BRI DGE REPLACEMENT (530) 226'3_360400 (530) 229- 0559
02-SI S-96-52. 5/ 88. 4 I'N SI SKI YOU COUNTY NEAR SEI AD VALLEY J.F. SHEA CONSTRUCTI ON, INC. LOADER MARK $7,420,930 07/10/17 0%
%—;Egggg 060) E AT VAR OUS LOCATIONS FROM 0.1 MLE 17400 CLEAR CREEK RD 2150 EDWARDO ST gﬂ g%g 8;; g;; g 10%

) - (060) VEST OF THOMPSON CREEK BRI DGE TO 0.2 REDDI CA 96002 '

--0) REDDI NG CA 96049 NG,

M LE EAST OF BEAVER (530) 941- 9542

W DEN BRI DGE/ OVERLAY/ COLD PLANE/ Hva  (530) 246- 4292
02-S1S-96-/.7 I'N SI SKI YOU COUNTY NEAR SOMES BAR AT HAYES & SONS, | NC. MALLORY, NI COLE $4, 985,000 01/20/17 0%
02-3H2604 VARI OUS LOCATI ONS FROM HUMBOLT COUNTY P. O, BOX 258 1031 BUTTE STREET $4,034, 696 04/ 28/ 17 81%

LINETO 2.1 M LE WEST OF KLAMATH RI VER REDDI NG CA 96001 $60, 467  06/30/18

BRIDGE DIR S EMER HAPPY CAMP, CA 96039 (530) 605- 5671

CLEAR OF SLIDE DEBRI'S, REPAIR SLIP-
20. 20 OUTS
201130
02-S1S-97-21.8/0 I'N SI SKI YOU COUNTY ABOUT 19 M LES SERAFI X ENG NEERI NG STEPPAT, JEFF $2, 789,530 03/29/18 26%
02- 4E6804 SOUTH OF MACDCEL AT GRASS LAKE SAFETY CONTRACTORS, | NC. $871,277 04/25/18
CNHG- P097- (044) E 1031 BUTTE STREET $760, 465 09/19/18  St%

--0

ROADSI DE REST AREA.

REHABI LI TATE WATER AND SEWER

7 CROW CANYON COURT, SUI TE 25

SAN RAMON CA 94583
(925) 552- 8253

REDDI NG, CA 96001
(530) 515- 0639
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--0

WEST CF DI AMOND ROAD

CURVE | MPROVEMENT AND | NSTALL MBGR REDDING -~ CA 960019604

(530) 241-5105

RED BLUFF, CA 96080
(530) 949- 8132
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District 02
M
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- SI S-263-49. 3/56. 4 I'N SI SKI YOU COUNTY NEAR YREKA FROM  J.F. SHEA CONSTRUCTI ON, | NC. $2,278,872 02/22/18 0%
02- 3H1904 0.2 MLE NORTH OF ROUTE 3 TO SHASTA P.Q BOX 494519 $0 03/12/18 0%
ACST- P263- (001) E RI VER BRI DGE 02- 0014 $0
--() AC OVERLAY REDDI NG CA 96049
(530) 246- 4292
02-S1S-999-/0 I'N SI SKI YOU COUNTY AT VARI QUS AMERI CAN Cl VI L CONSTRUCTORS  STEPPAT, JEFF $885,430 04/11/18 0%
02- 1H9504 LOCATI ONS VEST COAST LLC 1031 BUTTE STREET $0 05/ 16/ 18 0%
BRI DGE MAI NTENANCE 2990 BAY VI STA COURT, SU TE D REDDI NG, CA 96001 $0  09/05/18
BENICIA CA 94510 (530) 515- 0639
(707) 746- 8028
02- TEH-5-/22. 4 IN TEHAMA COUNTY AT AND NEAR CORNINGTULLIS, INC. BENNER, HENRY $10, 684,360 01/ 03/ 18 15%
02- 3H1204 FROM GLENN COUNTY LINE TO 0.3 MLE P.O BOX 493416 13700 H GHVAY 36 EAST $882, G;fé 8;5 g?; 12 8%
NORTH OF BRANCH COYOTE CREEK BRI DGE. RED BLUFF, CA 96080
AC OVERLAY REDDI NG CA 960019604 (530) 949. 6132 SUSPENDED
(530) 241- 5105
02- TEH-32-8.6/9. 3 I'N TEHAMA COUNTY ABOUT 35 M LES EAST BALDW N CONTRACTI NG COMPANY,  JOHNSON, RYAN $2,115,906 08/21/17 63%
02- 0H2004 900, 655 09/ 07/17
HSST- P032- (047) E OF CH CO FROM 0.2 M LE WEST TO 0.6 I NC. DBA KNI FE RI VER 2707 NOTRE DANME BLVD. 2223 41 07/ 23/ 18 43%
oS M LE EAST OF DI AVOND MATCH HAUL ROAD. CONSTRUCTI ON CH CO, CA 95928 '
1764 SKYWAY (530) 895- 5245
CH CO CA 95928
(530) 891- 6555
02- TEH- 36-42. 1/ 46 IN TEHAMA COUNTY | N AND NEAR RED TULLI'S, INC GRANDADCS,  ANTHONY $5, 269, 924 12/ 18/ 17 45%
02- 3E7204 BLUFF FROM EAST SAND SLOUGH BRI DGE TOPO BOX 493416 13700 HI GHWAY 36E $1,517,516 01/04/18 29%
ACST- P036- (104) E 0.6 MLE EAST OF STI CE ROAD $420, 600 09/ 24/ 18
0 . . REDDI NG CA 96001 RED BLUFF, CA 96080
REHABI LI TATE PAVEMENT BY REPLACI NG .
(530) 241- 5105 (530) 949- 1611
02- TEH- 36-75. 1/ 78. 4 IN TEHAMA COUNTY NEAR M NERAL FROM  TULLIS, INC. BENNER, HENRY $10, 369, 887 12/ 06/ 16 32%
02- 4034 LI TTLE G ANT MLL ROAD TO 0.7 MLE 16951 CLEAR CREEK ROAD $10, 039,439 12/ 28/ 16
ACHS- STPO- ( 610) 2 13700 HWr 36E $0 08/22/18 6%
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TEH 910-/0 IN TEHAMA COUNTY ON ROUTE 5 AT RED  TULLIS, INC $1,718,925 05/14/18 0%
02-0H1104 BLUFF NMAI NTENANCE STATI ON AND ON PO BOX 493416 $0  05/29/18 0%
HSST- X103- (005) E ROUTE 36 FROM NEVIS ROAD TO 0.5 M LE $0
--() EAST OF NEVI S ROAD REDDI NG CA 960019604
ROADVAY EXCAVATI ON, HOT M X AspHALT  (530)241-5105
02-TRI - 3-11. 0/ 27 IN TRINITY COUNTY NEAR HAYFORK FROM J.F. SHEA CONSTRUCTI ON, | NC. $5,551, 112 02/ 22/ 18 0%
02- 0H0904 1.2 M LES NORTH OF EAST ROAD TO 0.8 P.Q BOX 494519 $0 03/12/18 0%
M LE SOUTH OF DEER LI CK SPRINGS ROAD $0
AC OVERLAY, REPLACE AC SURFACI NG REDDING ~ CA 96049
(530) 246- 4292
02- TRI - 3-32.8/39. 8 IN TRINITY COUNTY NEAR WEAVERVI LLE AT R. BROAN CONSTRUCTI ON COMPANY, GREWAL, NMANDHI R S $2,084,346 11/18/17 12%
2&#%(5)8‘31 035) E VARI OUS LOCATI ONS FROM 0.1 M LE NORTHI NC. 1031 BUTTE STREET igj 3;3 1(1)5 gg; 1; 1%
()' -(035) OF EAST WEAVER ROAD TO 0.4 M LE NORTHPO BOX 406 REDDI NG, CA 96001 ’
o OF RUSH CREEK CA (530) 229- 0542 SUSPENDED
REPLACE AND REHAB CULVERTS, RSP WLLON CREEK ~ CA 95573
(530) 629- 3702
02- TRI - 3-33. 0/ 65 IN TRINITY COUNTY I N AND NEAR I N MERCER FRASER COMVPANY GREWAL, MANDHI R $844,930 05/ 03/17 87%
02-2H5104 TRI NI TY COUNTY I N AND NEAR 77 WEST SECOND STREET 1031 BUTTE STREET $774, 12(5) 825 gf{; i; 92%
VEAVERVI LLE AT VAR QUS LOCATIONS FROM_ .\ oo REDDI NG, CA 96001
0.3 M LE NORTH OF EAST WEAVER CR (707) 443- 6371 (530) 229- 0542 SUSPENDED
PAVE TURNOUTS
02- TR - 299-9. 5/10. 5 IN TRINITY COUNTY NEAR BURNT RANCH  STI MPEL- W EBELHAUS MVENDOZA, SERG O $3, 325,000 10/ 04/ 17 98%
02-3H8804 FROM 0.3 M LE WEST OF VETERAN S HALL ASSOCI ATES, | NC. 1031 BUTTE STREET $1, 915, 4261 (1)%5 2;; 1; 96%
ROAD TO 0.1 M LE EAST OF HENNESSEY  P. O BOX 492335 REDDI NG, CA 96001
ROAD. DIR S EMERGENCY L . (530) 945- 8437
REPAI R CULVERT FAI LURE REDDI NG, CA 96049
20. 20
201130
02- TRI - 299-15. 1/ 15. 5 IN TRINITY COUNTY NEAR BURNT RANCH  GR SUNDBERG, | NC $806, 079 05/ 10/ 18 0%
02-2H7204 FROM 1.0 MLE EAST TO 1.5 MLES EAST 5211 BOYD ROAD $0  05/30/18 0%

OF TRINITY RI VER BRI DGE. %0

REALI GN ROADVWAY ARCATA CA 95521

(707) 825- 6565
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Statement of Ongoing Contractsasof 06/20/18

07/ 05/ 18
District 02
Location xwaraea
Contract : Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description Eﬁsﬂir:r Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- TRI - 299- 20. 2/ 20. 7 IN TRINITY COUNTY NEAR DEL LOMA FROMJ.F. SHEA CONSTRUCTION, INC. REPAKA, SUNIL $999, 361 04/ 21/17 88%
02- 0H3304 0.7 MLE TO 0.2 MLE WEST OF HAYDEN 17400 CLEAR CREEK ROAD 1031 BUTTE ST $909, 723 2?; %g; 1; 91%
FLAT CAMPGROUND REDDI NG CA 96049 REDDI NG, CA 96001
| MPROVE TRUCK CLEARANCE. y
(530) 246- 4292 (530) 949- 8019
02- TRI - 299-23.3/0 IN TRINITY COUNTY NEAR DEL LOMA AT STEVE MANNI NG CONSTRUCTI ON | NCANWAR, TOFAEL $41, 575,000 06/30/16 0%
02- 2H7404 Bl G FRENCH CREEK ROAD DIR S EMERGENCY P. O. BOX 491660 1031 BUTTE STREET $33, 904, 423 8;; %35 ig 82%
L. B. REDDI NG, CA 96001
CREATE CATCHVENT AREA NEAR HI GHWAY REDDI NG, CA 96049 (530) 605- 5862
CONSTRU
20. 20
201130
02- TRI - 299-25. 7/ 29. 4 IN TRINI TY COUNTY AT AND NEAR Bl G BARTULLI S, |NC. MENDOZA, SERG O $1, 398,454 12/ 29/ 17 50%
02-3H1604 FROM 1.4 M LES EAST OF LI TTLE FRENCH P.O. BOX 493416 1031 BUTTE STREET NS $1, 049,037 01/18/18 73%
CREEK TO 0.4 M LE EAST OF MANZANI TA REDD NG CA 960019604 60 $1,049,037 07/10/18
CREEK BRI DGE. (530) 241- 5105 REDDI NG, CA 96001
AC OVERLAY (530) 945- 2437
02- TRI - 299- 36. 0/ 44 IN TRINI TY COUNTY NEAR HELENA AT J.F. SHEA CONSTRUCTION, INC GREWAL, MANDHI R $2,585,000 09/06/17  100%
02-3H7804 VARI OUS LOCATI ONS FROM 0.9 M LE WEST P.O. BOX 494519 1031 BUTTE STREET $2, 521, 3;3 é%éi; 1; 98%
OF NORTH FORKTRI NI TY RI VER BRI DGE TO REDDI NG, CA 96049 REDDI NG, CA 96001
0.4 MLE EAST DR S EME (530) 229- 0542 OVER RUN
REPLACE BURNT TI MBER LAGG NG
20. 20
201130
02- TRI - 299- 39. 2/ 39. 2 IN TRINITY COUNTY NEAR JUNCTION CITYJ.F. SHEA CONSTRUCTION, INC. GREWAL, MANDHI R $1,735,000 03/30/17  100%
02- 3H3804 AT 1 MLE WEST OF VALDOR DRI VE P. O BOX 494519 1031 BUTTE STREET $1, 320, 9;3 8;1; S;; 1; 76%
DR S EMERCENCY L. B. REDDI NG, CA 96049 REDDI NG, CA 96001
CONSTRUCT SOLDI ER PI LE Tl E BACK WALL (530) 604- 5107
TO RE
20. 20
201130
02-TRI-299-/8.3 IN TRINI TY COUNTY AT AND NEAR SALYER MERCER FRASER COVPANY GREWAL, MANDHI R $5,323,198 11/ 30/ 16 47%
02- 4G3804 FROM HUMBOLDT COUNTY LINE TO 0.6 M LE77 WEST SECOND STREET $907, 822 12/21/16
ACST- P299- ( 98E) 1031 BUTTE STREET $79,727 o08/07/18 L%

--0

EAST OF GRAY CREEK ROAD.

PAVEMENT REHABI LI ATI ON EUREKA  CA 95501

(707) 443- 6371

REDDI NG, CA 96002
(530) 229- 0542
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18
District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02-VAR--/0 I N SHASTA, SISKI YOU, AND TEHAMA CAL ELECTRO, INC. LOADER, MARK $735,000 09/22/14  100%
02- 0H5204 COUNTI ES AT VARI OUS LOCATIONS DIR S 3710 ELECTRO WAY 1745 S MAI N STREET $554, 8;8 éi; 82; 1‘71 75%
EMERGENCY L. B. YREKA, CA 96097
REDDI NG, CA 96002 '
I NSTALL WELLS, PUWPS, FILTERS (530) 223- 5937 (530) 235- 9806 OVER RUN
20. 20
201130
02-VAR--/0 IN BUTTE AND PLUMAS COUNTI ES AT SNL GROUP I NC. BENNER, HENRY $621,490 03/13/18 0%
02- 0HO304 VARI OUS LOCATI ONS. 9818 HOLTON WAY 13700 H GHVAY 36 EAST 23 04/11/18 0%
UPGRADE DRAI NAGE SYSTEMS REDDI NG CA 96003 RED BLUFF, CA 96080
(530) 222- 5048 (530) 949- 8132
02- VAR--/ 0 I N SACRAMENTO AND SI SKI YOU COUNTI ES Tl MBERVWORKS LOADER, MARK $3,818,093 06/ 15/ 17 28%
02-4E6704 ON ROUTE 5 AT 0.1 M LE SOUTH OF PO BOX 1240 1625 MOTT ROAD $2, 042,504 06/ 29/ 17 51%
Cl MG- 000C- (450) E $291,290 10/02/18
ROUTE 275 AND AT COLLI ER SAFETY MI. SHASTA, CA 96067
--0) MI SHASTA CA 96067 '
ROADSI DE REST AREA 530) 926 4093 (530) 246- 4292
REHABI LI TATE WATER SYSTEMS. (530) 926-
HA26
02-VAR--/0 IN BUTTE AND TEHAMA COUNTI ES FROM KNI FE RI VER CONSTRUCTI ON $1, 473,065 03/15/18 0%
02-3H2204 BUTTE COUNTY LINE TO 1.6 MLES EAST 1764 SKYWAY $0  03/27/18 0%
OF SCDA SPRINGS ROAD $0
e OVERLAY CHI CO CA 95928
(530) 891- 6555
02- VAR--/ 0 I N SHASTA AND TRINI TY COUNTI ES FROM TULLIS, |NC. GREWAL, MANDHI R $4,307,500 02/28/18 57%
02- 3H1404 3,203,663 03/20/18
ACST PO36- ( 106) E TRINITY COUNTY LINE TO 0.4 MLE EASTP.O. BOX 493416 1031 BUTTE ST. 22 G0y ooy 74%
0 OF HARRI SON GULCH ROAD AND FROM REDDI NG CA 960019604 REDDI NG, CA 96001 ' '
HUMBCOLDT COUNTY LINE TO (530) 241- 5105 (530) 229- 0542
AC OVERLAY, REPLACE AC SURFACE
02-VAR--/0 IN TEHAMA, BUTTE AND PLUMAS COUNTI ES HAT CREEK CONSTRUCTI ON & GRANADOS, ANTHONY $1, 585,000 02/ 10/ 17 0%
02-1H8004 AT VAR OUS LOCATIONS DIR S MATERI ALS, | NC. 13700 HI GHMAY 36 EAST $1, 4083, Zgg 82; é% 1; 89%
EMERGENCY L. B. 24339 HI GHWAY 89 N RED BLUFF, CA 96080
REPLACE ASPHALT CONCRETE SURFACI NG BURNEY CA 96013 (530) 949- 1611
20. 20

201130

State of California Department of Transportation
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Statement of Ongoing Contractsasof 06/20/18 07/ 05/ 18

District 02
Location xwaraea
Contract . Bid + CCOs Approved %Time
Fed Aid E’Tg;]m Wwater Description EﬁS'g‘irgr Comp To date Est Comp % Work
Pgm Code Type Of Work Contractor 9 This Month Accepted Message
02- VAR--/0 SHASTA AND TRI NI TY COUNTIES AT TULLIS, INC. MENDOZA, SERG O $2,985,000 02/10/17  100%
02-1H8504 VARI QUS LOCATIONS DIR S EMERGENCY  P.O. BOX 493416 1031 BUTTE STREET $2, 199, 4;8 %; %g; 1; 74%

F. A REDDI NG, CA 96001

ADDI TI ON TO PLANNED WORK, PLACE RSP REDDI NG, CA 96049 (530) 945- 2437 OVER RUN

PM 2.1
20. 20
201130
02-VAR--/0 I'N SHASTA, SISKI YOU AND TEHAMA CENTRAL STRI PI NG SERVI CE, | NC. ZDENEK, M KE $6, 494,250 02/28/ 18 0%
02- 3H7204 COUNTI ES AT VARI OUS LOCATI ONS 3489 LUYUNG DR 1031 BUTTE STREET $9,375 03/20/18 0%

REPLACE STRI PI NG REDDI NG, CA 96001 S0 12/31/18

RANCHO CORDOVA CA 95742 (530) 229- 0559
(916) 635-5175
Totals: Authorized Final Amt: $477, 942, 854 Completed to Date: $273, 014,870  Work ThisMonth: $17, 354, 028




Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- LAS-70-/3.8 02- 2H6104
02- LAS-299-/4.7 02- 3H1504
02- LAS- 395-47.0/56.5 02- 3H1304
02- LAS- 395-49.6/0 02- 4E6904
02- MOD- 299-23.1/33.5 02- 4F77U4
02- PLU-70-.1/.2 02- 1H7604
02- PLU-70-14.9/0 02- 1C7504
02- PLU-70-27.4/0 02- 3H7504
02- PLU- 70- 50. 6/ 51. 7 02-2C0904
02- PLU- 70-61. 7/ 63. 5 02- 1H7504
02- PLU-70-/0 02- 3H1004
02- PLU-89-11.6/24.5 02- 3H0904
02- PLU- 89-30. 2/ 30.5 02- OE1804
02- PLU-147-8.9/9.3 02- 4E6404
02- PLU-910-/0 02- 3H2104
02-SHA-5-.1/0 02- OE0904
02- SHA-5-4.9/5.1 02- 4H1504
02- SHA- 5- 28. 0/ 29 02- 4G5204
02- SHA- 5- 39. 5/ 40. 8 02- 378904
02- SHA-5-/0 02- 4H3704
02- SHA-44-4.6/6. 4 02- 368414

02- SHA-151-5.5/5. 8 02- 4F79U4
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Cnty Rt Pm

02- SHA- 299- 24. 6/ 30. 3
02- SHA-299-77.8/79.7
02- SHA-299-/0

02- SHA-910-/0

02- SHA-910-/.1

02- SHA-999-/0
02-SIS-5-2.7/11. 4
02-SI1S-5-7.2/0

02-SI S-5-25.2/25.2
02-SI S-5-57.8/58.5
02- SI S-89-20.9/21.2
02- SI S-96-52. 5/ 88. 4
02-SI S-96-/.7

02-SI S-97-21.8/0

02- SI S-263-49. 3/ 56. 4
02-SI S-999-/0

02- TEH-5-/22. 4

02- TEH 32-8.6/9. 3
02- TEH 36-42. 1/ 46
02- TEH 36-75.1/78. 4
02- TEH910-/0

02-TRI - 3-11. 0/ 27

Statement of Ongoing Contracts - Index

Contract

02- 3H2004
02- 4E0204
02- 3H5104
02- 3H4204
02- 1H8804
02- 1H9404
02- 4G6504
02- 2E8004
02- 42404
02- 4F58U4
02- 4F5504
02- 4E6504
02- 3H2604
02- 4E6804
02- 3H1904
02- 1H9504
02- 3H1204
02- 0H2004
02- 3E7204
02- 4Q03U4
02- 0H1104
02- 0H0904

Page
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Statement of Ongoing Contracts - Index

Cnty Rt Pm Contract Page
02- TRI - 3-32.8/39.8 02- 4&x2504 8
02- TRI - 3- 33. 0/ 65 02- 2H5104 8
02- TRI - 299-9.5/10.5 02- 3H8804 8
02- TRI - 299-15.1/15.5 02- 2H7204 8
02- TRl - 299- 20. 2/ 20. 7 02- 0H3304 9
02- TRI - 299-23.3/0 02- 2H7404 9
02- TRI - 299-25.7/29.4 02- 3H1604 9
02- TRI - 299- 36. 0/ 44 02- 3H7804 9
02- TRI - 299-39. 2/ 39. 2 02- 3H3804 9
02- TRI -299-/8. 3 02- 43804 9
02-VAR--/0 02- 0H5204 10
02-VAR--/0 02- 0HO304 10
02-VAR--/0 02- 4E6704 10
02-VAR--/0 02- 3H2204 10
02-VAR--/0 02- 3H1404 10
02-VAR--/0 02- 1H8004 10
02-VAR--/0 02- 1H8504 11
02-VAR--/0 02- 3H7204 11

Statement of Ongoing Contracts - Federal Aid



District
Federal Aid
- -
- E-
-S-
- SH-

District Total:

02

Statement of Ongoing Contracts - Federal Aid

Category

FEDERAL Al D (| NTERSTATE)
FEDERAL Al D ( PRI MARY)
FEDERAL Al D ( SECONDARY)

STATE H GHWAY

Bid + CCO
$73, 007, 888
$20, 332, 998
$78, 289, 936

$123, 044, 186
$183, 267, 846
$477, 942, 854

Work Comp
$5, 993, 143
$1, 953, 665

$26, 171, 484
$71, 685, 713
$167, 210, 865
$273,014, 870

Statement of Ongoing Contracts-Summary

District
Work completed this Period:

Work Completed This Period
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